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OPERATIONS PLAN - MISSION #7, FY 1984, UTIRIK, RONGELAP, AND ENEWETAK ATOLLS

The enclosed Operations Plan covers Mission No. 7, FY 1984, and has been

coordinated with BNL (Edward Lessard and John Engle) and H&N/PO (Pat Haggerty
and Jack Matthewman). For additional information, please contact Harry Brown
and/or Bill Jackson at (808) 422-9211.
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OPERATIONS PLAN
MISSION NO. 7 FY 1984
UTIRIK, RONGELAP, AND ENEWETAK ATOLLS

Background and Purpose

The Department of Energy has continuously performed environmental
monitoring of the areas of the Marshall Islands which were affected by
nuclear testing. As part of this monitoring, Brookhaven National
Laboratory will conduct a bioassay program at Utirik, Rongelap, and
Enewetak Islands.

Work to be Performed

The Marshall Islands Radiological Safety Program teams will provide whole
body counting and fecal and urine sampling of the populations aged five
and above who reside in the aforementioned atolls. The W.B.C. results
for each individual assayed will be given to the atoll mayors for
distribution, prior to the teams' departure.

In addition, the BNL's Resident Physician on Kwajalein and his Marshallese
medical staff, will provide medical follow ups and hold sick call at Utirik
and Rongelap Atolls.

Responsibilities

A. The overall Party Chief(s) for the Bioassay Mission will be:
Team A - Edward Lessard (Utirik and Rongelap), Team B - Robert
Miltenberger (Enewetak).

B. DOE Representative at Utirik and Rongelap will be William Jackson; at
Enewetak, Harry Brown.

M.V. Liktanur II Schedule (at US/Kwajalein dates)

June 9 Lv Kwajalein 9:00 a.m.
June 10 Ar Utirik 11:30 a.m.
June 15 Lv Utirik 10:00 a.m.
June 16 Ar Rongelap 11:00 a.m.
June 19 Lv Rongelap 10:00 p.m.
June 21 Ar Enewetak 6:00 a.m.
June 30 Lv Enewetak 10:00 a.m.
July 2 Ar Kwajalein 6:00 a.m.



V. Personnel

Name Org Ar Kwa Lv Kwa Ar Utr Ar Rong Ar Ene Ar Kwa Lv Kwa
Edward Lessard BNL 6/7 6/9 6/10 6/16 -- 6/19 6/20
Steve Musolino BNL 6/7 6/9 6/10 6/16 -- 6/19 6/20
Evelyn Craighead  BNL 6/7 6/9 6/10 6/16 -- 6/19 6/20
Paul Zahra BNL 6/7 6/9 6/10 6/16 -- 6/19 6/20
Robert Miltenberger BNL 6/16 6/19 -- 6/19 6/21 7/2 7/2
Carl Schopfer BNL 6/16 6/19 -- 6/19 6/21 7/2 7/2
Tom Malinowski BNL 6/16 6/19 -- 6/18 6/21 7/2 7/2
Reg Ney BNL 6/16 6/19 -- 6/19 6/21 7/2 7/2
Dr. John Engle BNL -- 6/9 6/10 6/16 -- 6/19 --
Helmer Emos BNL -- 6/9 6/10 6/16 -- 6/19 --
Jenuk Kabua BNL -- 6/9 6/10 6/16 -- 6/19 --
Jack Matthewman H&N 6/12 6/13 6/13 6/16 -- 6/19 6/20
Reynold deBrum H&N 6/8 6/9 6/10 6/16 6/21 7/2 7/2
Harry Brown DOE 6/19 6/21 -~ -- 6/21 7/2 7/2
William Jackson DOE 6/8 6/9 6/10 6/16 -- 6/19 6/20

VI. Logistical Support

A. HaN

1. Make all appropriate travel, hotel, vehicle, etc., arrangements
for BNL team, including travel orders and clearances for Kwajalein.

2. Insure coordination and shipping of electronic gear and equipment
as well as 1,000 urine specimen bottles to and from Kwajalein.

3. Rent and ship two movies.

4. Purchase and ship 12 round pointed shovels and 4 1large picks
to Kwajalein.

B. DOE Coordinator, Kwajalein

1. Arrange billeting and other requirements for BNL and DOE parties.

2. Inspect, prepare, and arrange for loading of WBC trailer, electronic
gear, and equipment, and other supplies to support WBC mission;
ship gear and specimens back to US after mission.

3. Provide support and load supplies for BNL's medical unit accompanying
the mission.

4. Check and put 16 mm projector and two movies on board.

5. Load digging tools aboard ship (for distribution to Rongelap and
Utirik communities).
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VII.

VIII.

6. Confirm and coordinate with AMI, flight arrangements and
bookings for mission teams' travel between Kwajalein and
Rongelap on June 19, 1984.

7. Deliver AMI tickets to Team B.

8. Load pontoons for transport to Enewetak.

U

. S. QOceanography

1. Oversee loading of mission WBC trailer, gear, equipment and
supplies.

2. Carry two whalers with sufficient fuel supply to support operations.
3. Ensure accommodations and quarters prepared for mission participants.
4. Ensure medical stretcher is aboard ship.

D. DOE Coordinator, Majuro

1. Arrange for bookings and ticketing of mission participants for
their flights to and from Rongelap for June 20, 1984 (REPMAR date)
per PASO memo of 4/30/84.

2. Distribute AMI tickets to mission participants.

3. Notify Mayors of respective atolls by radio of mission's purpose
and Liktanur II's schedule.

Funding

Costs for the mission will be recorded against purchase orders for BNL,
as appropriate.

Reporting

The Party Chief is to submit a report on the mission no later than
thirty days after completion of the operation, to the Director, PASO,
with an information copy to the Deputy for Pacific Operations, Office of
the Manager, NV. This report should be concise and offer any comments
or recommendations which will improve future operations.



